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EXECUTIVE SUMMARY 

The purpose of the Monitoring, Evaluation and Learning (MEL) project is to support the 
achievement of USAID/Nepal’s Country Development Cooperation Strategy Development 
Objectives by assisting the Mission in planning, designing, conducting, disseminating, and 
learning from more rigorous monitoring and evaluation (M&E) of development activities. This 
includes designing and implementing both quantitative and qualitative evaluations and 
assessments as well as providing expert analysis and technical assistance to USAID/Nepal’s 
programs. 
 
The MEL project met all of its deliverables due during this quarter with the exception of the 
knowledge management (KM) assessment and subsequent KM activities that depended on the 
findings of the assessment. Assessment work will continue in the following quarter. Major 
deliverables completed during the quarter included:  

 Assessment of implementing partner (IP) M&E processes and capacity, M&E training 
syllabus, course modules, and training on Data Reporting Analysis and Use (DRAU) for 
Mission and IP staff; 

 Assessment of geographic information systems (GIS) use in the Mission;  

 Final report on the mid-term performance evaluation of USAID/Nepal’s Knowledge-
based Integrated Sustainable Agriculture and Nutrition (KISAN) activity; 

 Draft report on the mid-term performance evaluation of the Health for Life (H4L) Core 
activity;  

 A guidebook on qualitative evaluation to help MEL project, Mission staff, and IPs ensure 
that qualitative research processes are useful and align with good practice. The 
guidebook will be uploaded to the DEC and shared with partners in the subsequent 
quarter; and 

 A draft report on the assessment of KM tools and practices in the Mission.  

 
Unrest in the Terai region and the fuel crisis that it has entailed since the beginning of the last 
quarter—which continues even now, albeit on a lesser scale—impeded the mobility of Mission 
as well as MEL project staff.  Nonetheless, the MEL project, in general, was able to adhere to its 
first annual work plan during the reporting quarter, and meet most of the deliverables listed 
above.  
 
Highlights of activities performed during the quarter (January – March 2016), by component, are 
as follows: 

 
Component 1. Under the guidance of the responsible Agreement and Contracting Officer’s 
Representatives (AOR/COR), the MEL project staff continued performing ongoing tasks and 
subtasks, such as reviews of IPs’ activity M&E plans and support to IPs in developing an M&E 
plans. The team submitted the following three deliverables to the Mission during the reporting 
period, all of which have been approved as well. 
 

 Assessment of Monitoring and Evaluation Processes and Capacity of Implementing 
Partners (IPs) of USAID/ Nepal; 
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 M&E Training Syllabus and Course Modules; and 

 Assessment of the Use of GIS by USAID/Nepal and Its Partners 

 
In addition, the MEL project organized a DRAU training to Mission and IP staff as well as 
provided data quality assessment (DQA) support to one of the IPs as requested by the Mission.  
 
Component 2. During the reporting period, the MEL project team finalized the mid-term 
performance evaluation report of USAID/Nepal’s KISAN activity and uploaded the report on 
USAID’s Development Experience Clearinghouse (DEC).1 The team also conducted a mid-term 
performance evaluation of the H4L core activity and submitted a draft report to the Mission for 
review. Finally, with the support of its subcontractor Vanderbilt University, the MEL project team 
conducted a desk study of potential research topics relating to governance and economic 
development outcomes in Nepal.  
 
Toward the end of this quarter, the MEL project received a draft scope of work (SOW) to 
conduct an impact evaluation of USAID/Nepal’s Community Resilience Program (CRP). In 
response, the technical team provided its feedback on the SOW and began recruiting for an 
evaluation team. The MEL project also submitted an evaluation design to carry out a mid-term 
performance evaluation of the Health Communication Capacity Collaborative (HC3) project in 
response to a draft SOW it received from the Mission. The MEL project technical team was also 
involved in the quality assurance task of baseline data collection for the Early Grade Reading 
Program (EGRP) through its involvement in different phases, from the peer review of draft tools 
to training and data collection in the field.  
 
Component 3. During the first quarter of fiscal year 2016, the MEL project completed and 
delivered a report titled, “Knowledge Management Assessment: Organizational Learning and 
Information Technologies” for review to the Mission. In addition, following up on the Resilience 
Measurement Workshops it organized and facilitated in September 2015, the MEL project gave 
a presentation to the Mission on workshop findings and recommendations and submitted a 
discussion draft on incorporating resilience indices into the Mission’s performance management 
plan during the reporting quarter.  
 
  

                                            
 
1 This report is available on the USAID Development Experience Clearinghouse here:  
http://pdf.usaid.gov/pdf_docs/pa00kz22.pdf 

http://pdf.usaid.gov/pdf_docs/pa00kz22.pdf
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INTRODUCTION 

The Monitoring, Evaluation and Learning (MEL) project supports the achievement of 
USAID/Nepal’s Country Development Cooperation Strategy Development Objectives (DOs) by 
assisting the Mission in planning, designing, conducting, disseminating, and learning from more 
rigorous monitoring and evaluation (M&E) of development activities. This includes designing 
and implementing both quantitative and qualitative evaluations and assessments as well as 
providing expert analysis and technical assistance to USAID/Nepal’s programs. The project is 
also responsible for providing M&E capacity building support to both USAID and implementing 
partner (IP) staff, and for support to the Mission in measuring the effectiveness of its efforts to 
promote gender equality and inclusion of persons with disabilities; lesbian, gay, bisexual, 
transgender, and intersex individuals; and historically disadvantaged caste and ethnic groups. 
 
As a learning-focused project, the MEL project is committed to remaining flexible to ensure that 
the team is able to respond rapidly and effectively to evolving Mission needs and requirements. 
Beginning with this quarterly report, this process will be reflected by quarterly revisions to the 
MEL project’s annual work plan to incorporate additional tasks, subtasks, and deliverables, 
falling within the scope of the MEL project contract, that have been requested by the project’s 
Agreement and Contracting Officer’s Representatives (AOR/COR). All Mission requests for a 
postponement or deletion of MEL project deliverables will be noted in quarterly reports with 
requests for contract amendments to reflect the change in scope.   
 
The MEL project has three components as outlined below: 
 
Component 1: Support greater rigor and coherence in USAID/Nepal’s M&E efforts 
 

 Provide technical assistance for the performance management plan (PMP) and project- and 

activity-level M&E plans. 

 Strengthen the capacity of USAID/Nepal staff to conduct M&E tasks and use data 

effectively. 

 Strengthen the performance monitoring capacity of USAID/Nepal IPs. 

 
Component 2: Design and conduct analyses, evaluations, surveys, studies, and 
assessments 
 

 Conduct performance and impact evaluations. 

 Conduct surveys, studies, assessments, and analyses. 

 
Component 3: Support improved knowledge management within the Mission 
 

 Assist the Mission to improve its knowledge management (KM) practices—including use of 
AIDTracker Plus or other USAID performance monitoring or KM systems.  
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QUARTERLY PERFORMANCE 

Progress toward achievement of purpose 
The MEL project met all of its deliverables due during this quarter with the exception of the KM 
assessment and subsequent KM activities that depended on the findings of the assessment. 
Assessment work will continue in the following quarter. Major products completed during the 
quarter included:  
 

 Assessment of IP M&E processes and capacity, M&E training syllabus, course modules, 
and training on Data Reporting Analysis and Use (DRAU) for Mission and IP staff; 

 Assessment of geographic information systems (GIS) use in the Mission;  

 Final report on the mid-term performance evaluation of USAID/Nepal’s Knowledge-
based Integrated Sustainable Agriculture and Nutrition (KISAN) activity; 

 Final draft report on the mid-term performance evaluation of the H4L core activity;  

 A guidebook on qualitative evaluation to help the MEL project, Mission staff, and IPs 
ensure that qualitative research processes are useful and align with good practice. The 
guidebook will be uploaded to the DEC and shared with partners in the subsequent 
quarter; and 

 A draft report on the assessment of KM tools and practices in the Mission.  

Unrest in the Terai region and the fuel crisis that it has entailed since the beginning of the last 
quarter—which continues even now, albeit on a lesser scale—impeded the mobility of Mission 
as well as MEL project staff.. Nonetheless, the MEL project, in general, was able not only to 
adhere to its first annual work plan during the reporting quarter, but also to meet most of the 
deliverables listed above.  

 
Progress toward completion of outputs and deliverables 
 
This quarter marked the scaling up of most of the activities that were initiated in fiscal year (FY) 
2015 as well as the first quarter of FY 2016, with initiation of new tasks and subtasks in all 
components. Progress within each of the three components is summarized below. 
 
Component 1. Under the guidance of the responsible AOR/COR, MEL project staff continued 
performing ongoing tasks and subtasks, such as reviews of IPs’ activity M&E plans and support 
to IPs in developing an M&E plan. The team submitted three deliverables to the Mission during 
the reporting period, which the Mission subsequently approved: 
 

 Assessment of Monitoring and Evaluation Processes and Capacity of Implementing 
Partners of USAID/ Nepal; 

 M&E Training Syllabus and Course Modules; and, 

 Assessment of the Use of GIS by USAID/Nepal and Its Partners 

 
In addition, the MEL project team delivered a DRAU training to Mission and IP staff as well as 
provided regular data quality assessment support to one of the IPs upon Mission’s request.  
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Component 2. During the reporting period, the MEL project team finalized the mid-term 
performance evaluation report of USAID/Nepal’s KISAN activity and uploaded the report on 
USAID’s DEC.2 The team also conducted a mid-term performance evaluation of the H4L Core 
activity and submitted a draft report to the Mission for review. Finally, with the support of its 
subcontractor Vanderbilt University, the MEL project team conducted a desk study of potential 
research topics relating to governance and economic development outcomes in Nepal.  
 
Toward the end of this quarter, the MEL project received a draft scope of work (SOW) to 
conduct an impact evaluation of USAID/Nepal’s Community Resilience Program (CRP). In 
response, the technical team provided its feedback on the SOW and began recruiting for an 
evaluation team. The MEL project also submitted an evaluation design to carry out a mid-term 
performance evaluation of the Health Communication Capacity Collaboration (HC3) project in 
response to a draft SOW it received from the Mission. The MEL project technical team was also 
involved in the quality assurance task of baseline data collection for the Early Grade Reading 
Program (EGRP) through its involvement in different phases, from the peer review of draft tools 
to training and data collection in the field.  
  
Component 3. During the first quarter of fiscal year 2016, the MEL project completed and 
delivered a report titled, “Knowledge Management Assessment: Organizational Learning and 
Information Technologies”, for review to the Mission. In addition, following up on the Resilience 
Measurement workshops it organized and facilitated in September 2015, the MEL project gave 
a presentation to the Mission on workshop findings and recommendations and submitted a 
discussion draft on incorporating resilience indices into the Mission’s performance management 
plan during the reporting quarter. 

 
Progress of indicators against targets 
The following matrix illustrates the progress made against targets during each quarter as well as 
achievements as of this quarter, for each of the indicators in the MEL project’s M&E plan.3  
  

                                            
 
2 This report is available on the USAID Development Experience Clearinghouse here:  
http://pdf.usaid.gov/pdf_docs/pa00kz22.pdf 
3 Some indicators have been added, reflecting additions to the MEL Project Annual Survey to cross-check 
awareness of reported results. 

http://pdf.usaid.gov/pdf_docs/pa00kz22.pdf
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Result Indicator 
Type 

Verification
/ Data 
Source 

Year 1 
(Apr 2015 
to Mar 
2016) 
Targets 

Achieveme
nt Until 
Last 
Quarter 

This Quarter 
Achievemen
t (Jan to 
Mar) 

Achievement 
as of This 
Quarter (Mar 
2016) 

Status Report 

Objective: Knowledge dissemination and learning support strong planning, designing, and implementation 

Extent to which 
USAID/Nepal program 
exhibits strong planning, 
designing, and 
implementation based on 
MEL project interventions 

Outcome Mid-term 
and end-of-
project 
evaluations 

- -- - -- The project intends to carry out 
both mid-term and end-of-
project performance 
evaluations to address the 
extent to which this objective 
has been met. 

Intermediate Result (IR) 1: Rigorous and coherent performance monitoring 

1-1: Percent of USAID/ 
Nepal program staff using 
data for programmatic 
improvements 
(cumulative) 

Outcome MEL Project 
Annual 
Survey 

Baseline 41% 
(N=22) 

- 41%   

1-2: Percent of USAID 
technical staff who know 
how to select quality 
performance indicators 
(cumulative) 

Outcome MEL Project 
Annual 
Survey 

Baseline  

 

27% 
(N=22) 

- 27%   

1-3: Percent of USAID 
technical staff who know 
how to establish realistic 
performance targets 
(cumulative) 

Outcome MEL project 
Annual 
Survey 

Baseline  

 

9% (N=22) - 9%   
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Result Indicator 
Type 

Verification
/ Data 
Source 

Year 1 
(Apr 2015 
to Mar 
2016) 
Targets 

Achieveme
nt Until 
Last 
Quarter 

This Quarter 
Achievemen
t (Jan to 
Mar) 

Achievement 
as of This 
Quarter (Mar 
2016) 

Status Report 

Sub IR 1.1: PMP, project M&E plans, and activity M&E plans updated 

1.1-1: Number of PMP 
and project M&E plans 
reviewed (annual) 

Output Project 
Monitoring 
System 

1 1 - 1   

1.1-2: Number of Activity 
M&E plans reviewed 
(Annual) 

Output Project 
Monitoring 
System 

7 6 - 6   

Sub IR 1.2: USAID and partner personnel able to perform all M&E responsibilities 

1.2-1: Number of 
participants from 
USAID/Nepal program 
staff who complete 16 
hours of M&E training as 
per capacity-building 
plans 

Output Project 
Monitoring 
System 

15 0 10 10  Because of the shift in the 
training priority by the Mission 
from DQA to DRAU training, 
only one training combining 
both Mission and IP staff was 
organized, resulting in fewer 
trainees than expected.  

1.2-2: Number of 
participants from IP 
program staff who 
complete 16 hours of 
M&E training as per 
capacity-building plans 
(annual) 

Output Project 
Monitoring 
System 

15 0 10 10  Because of the shift in the 
training priority by the Mission 
from DQA to DRAU training, 
only one training combining 
both Mission and IP staff was 
organized, resulting in fewer 
trainees than expected.  

Sub IR 1.3: USAID IPs meet M&E responsibilities 
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Result Indicator 
Type 

Verification
/ Data 
Source 

Year 1 
(Apr 2015 
to Mar 
2016) 
Targets 

Achieveme
nt Until 
Last 
Quarter 

This Quarter 
Achievemen
t (Jan to 
Mar) 

Achievement 
as of This 
Quarter (Mar 
2016) 

Status Report 

1.3-1: Number of 
regularly scheduled 
DQAs completed with 
support of MEL project4. 

Output Project 
Monitoring 
System 

11 3 8 11 The MEL project technical team 
assisted the Mission in 
conducting a DQA of the 
Initiative for Climate Change 
Adaptation (ICCA) project in 
three indicators and of Hariyo 
Ban in five indicators.  

IR 2: Production of rigorous evaluations, studies, and assessments 

2-1: Percent of 
recommendations from 
evaluations completed 
within the past year that 
have been applied 
(measured six months 
after completion of those 
evaluations)5 

Outcome MEL project 
Annual 
Survey 

Baseline 18% 
(N=22) 

-  Final report of KISAN and a 
draft report of H4L Core project 
evaluations were submitted this 
quarter. Measurement will be 
done after six months.  

2-2: Percent of 
recommendations from 
the studies within the 
past years that have 
been applied (measured 
six months after 

Outcome MEL project 
Annual 
Survey 

Baseline 9% (N=22) -   One study (desk study on 
Democracy and Governance) 
was conducted this quarter. We 
will track the application of the 
recommendations from the 
study after six months.  

                                            
 
4 One indicator is considered as one DQA. There are 83 Performance Plan and Report indicators noted in the PMP that needs to have DQA by 
2019 (PMP period). 
5 Percent of respondents who said that 50% or more of the recommendations of all evaluations completed during the past year had been applied 
within six months of completion of those evaluations. 
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Result Indicator 
Type 

Verification
/ Data 
Source 

Year 1 
(Apr 2015 
to Mar 
2016) 
Targets 

Achieveme
nt Until 
Last 
Quarter 

This Quarter 
Achievemen
t (Jan to 
Mar) 

Achievement 
as of This 
Quarter (Mar 
2016) 

Status Report 

completion of those 
studies) 

Sub IR 2.1: Completion of rigorous, high-quality evaluations, performance and impact 

2.1-1: Number of impact 
evaluations designed / 
initiated with baseline 
surveys 

Output Project 
Monitoring 
System 

1 1 - 1  The MEL project designed the 
EGRP impact evaluation; the 
Mission tasked the MEL project 
with data quality assurance of 
EGRP impact evaluation 
baseline survey.  

2.1-2: Number of impact 
evaluations completed 

Output Project 
Monitoring 
System 

- - - -   

2.1-3: Number of 
performance evaluations 
completed 

Output Project 
Monitoring 
System 

2 1 1 2  Mid-term performance 
evaluation of KISAN and H4L 
have been completed. 

Sub IR 2.2: Completion of surveys, analyses, studies, and assessments meeting study needs 

2.2-1: Number of 
surveys, assessments 
and studies completed 

Output Project 
Monitoring 
System 

- - 1 1 Desk study focused on the 
relationship between integrated 
governance and economic 
development outcomes has 
been completed. This research 
was suggested to look for 
potential research topics within 
the Democracy and 
Governance Office instead of 
doing an Integrated 
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Result Indicator 
Type 

Verification
/ Data 
Source 

Year 1 
(Apr 2015 
to Mar 
2016) 
Targets 

Achieveme
nt Until 
Last 
Quarter 

This Quarter 
Achievemen
t (Jan to 
Mar) 

Achievement 
as of This 
Quarter (Mar 
2016) 

Status Report 

Governance Project (IGP) 
impact evaluation. 

IR 3: Knowledge supports planning, execution, and learning 

3-1: Percent of USAID 
program staff who report 
using the M&E/KM 
system for decision 
making (cumulative) 

Outcome MEL project 
Annual 
Survey 

Baseline 32% 
(N=22) 

- 32%  

3-2: Percent of portfolio 
reviews including 
analysis beyond indicator 
frequencies (i.e. 
analyzing how indicators 
relate) 

Outcome Portfolio 
review 
reports 

33.3% - - -  

Sub IR 3.1: Decision makers access relevant & reliable data 

3.1-1: Percent of 
registered users who use 
the M&E/KM system 
(cumulative) 

Output Project 
Monitoring 
System 

Baseline - - -  The baseline will occur after the 
online M&E/KM system 
applications are designed (after 
roll out of AIDTracker Plus by 
the Mission) 
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Result Indicator 
Type 

Verification
/ Data 
Source 

Year 1 
(Apr 2015 
to Mar 
2016) 
Targets 

Achieveme
nt Until 
Last 
Quarter 

This Quarter 
Achievemen
t (Jan to 
Mar) 

Achievement 
as of This 
Quarter (Mar 
2016) 

Status Report 

Sub IR 3.2: Lessons and knowledge are documented and disseminated 

3.2-1: Proportion of 
approved KM 
assessment 
recommendations fully 
implemented 

Output Project 
Monitoring 
System 

Baseline - - -  The MEL project will follow up 
with respective AOR/CORs 
after six months of the 
submission of the assessment 
recommendations to track the 
status of their implementation.  

3.2-2: Number of IPs who 
have documented 
lessons learned as a 
result of support from 
MEL project 

Output Project 
Monitoring 
System 

0 - - -   
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MAJOR ACTIVITIES 

 
List of key deliverables and outputs 
 
The following matrix illustrates the reports/deliverables completed during the second quarter of 
FY 2016, with a status report and comments on each. 
 

Work Plan 
Component/Task 
Number 

Description  Date 
Due  

Completed 
(Y/N) 

Status/Date 
Completed  

Notes  

1.1.3  Conduct 
assessment of IP 
M&E processes 
and capacity  

4/1/16  Y  Completed  

1.2.3  Develop M&E 
training syllabus 
and course 
modules  

1/16  Y  Completed  

1.2.4 Conduct M&E 
training for USAID 
and IP staff 

2/16 Y Completed  

1.3.1  Assess Mission 
GIS use  

 

N/A Y Completed Final report being 
uploaded on DEC. 

2.1.1 Initiation of EGRP 
impact evaluation 

5/15/15* N The DO3 team 
requested baseline 
data collection on 
performance 
evaluation instead 
of EGRP impact 
evaluation 

The DO3 team 
requested the MEL 
project to do the quality 
assurance (QA) check 
of the EGRP impact 
evaluation baseline 
data collection process 
initiated by concerned 
IP. The first phase of 
QA has been 
completed, and the 
second phase QA is 
ongoing. 
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Work Plan 
Component/Task 
Number 

Description  Date 
Due  

Completed 
(Y/N) 

Status/Date 
Completed  

Notes  

2.1.2  Initiation of CRP 
impact evaluation  

First 
project 
year  

N  A draft SOW was 
received toward the 
end of March 2016 
from the Mission to 
carry out impact 
evaluation of 
Mission’s efforts on 
resilience 

Comments on the draft 
SOW sent to the 
Mission. Evaluation 
team members are 
being explored. 
Evaluation design is 
expected to commence 
toward the end of May 
2016.  

2.1.3  Initiation of IGP 
impact evaluation  

First 
project 
year  

N  A desk review was 
recommended by 
the DO1 team 
looking at the 
potential research 
topics relating to 
governance and 
economic 
development 
outcomes  

Vanderbilt University 
initiated a desk review 
of potential research 
studies for the DO1 
team and 
recommended six 
research topics, of 
which, three topics will 
be pursued for further 
research. An outline for 
each of the three 
potential research 
topics is being 
developed by 
Vanderbilt University 
and the MEL project.  

2.1.4 Mid-term 
performance 
evaluation of the 
H4L core project 

First 
project 
year 

N Underway Final draft report has 
been submitted to the 
Mission.  

2.1.5 Mid-term 
performance 
evaluation of the 
KISAN activity 

N/A Y Completed The final report was 
uploaded on USAID’s 
DEC this quarter. 

3.1.1  Assess Mission’s 
KM tools and 
practices  

11/15/15  N Incomplete A final report was 
submitted on March 15, 
2016. Additional 
assessment is required 
to meet contract 
requirements. 

N/A  Annual Report  10/30/15  Y  Completed   
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Results achieved by the MEL project within each component, by task and subtask, during the 
reporting period, are presented in detail below. Project activities planned in the next quarter are 
presented in a subsequent section. 

 
Component 1: Support greater rigor and coherence in USAID/Nepal’s M&E efforts 
 
Task 1.1: PMP and M&E plan reviews 
 

 Subtask 1.1.1: Conduct PMP review. This subtask has been completed. Work on revisions 
to the PMP to incorporate a resilience lens has been incorporated into the ongoing tasks 
and responsibilities of the KM advisor (Component 3). 
 

 Subtask 1.1.2: Conduct review of project- and activity-level M&E plans. There was no 
IP M&E plan reviewed during the reporting period. Altogether, six activity-level M&E plans 
were reviewed as of this reporting period: EGRP, Sajhedari Bikas, KISAN, H4L Core, 
Suaahara, and Baliyo Ghar projects.  
 

 Subtask 1.1.3: Conduct assessment of IP M&E processes and capacity. The MEL 
project technical team finalized and submitted the report titled: Assessment of Monitoring 
and Evaluation Processes and Capacity of Implementing Partners of USAID/ Nepal, 
incorporating comments provided by Mission and IP staff. The methodology employed a 
number of tools to assess the M&E processes and capacity. They are: 1) a self-assessment 
of IP staff M&E skills, administered through an online survey; 2) review of six activity-level 
M&E plans identified by the COR; 3) site visits for in-depth interviews with staff of five IPs 
selected by the COR, namely Save the Children-Suaahara, WWF-Hariyo Ban, Winrock-
KISAN, RTI-H4L, and NSET-Baliyo Ghar; 4) analysis of the annual performance data and 
annual reports of 19 IPs shared by the Program Office; and, 5) discussions with the 
Program Office and DO teams. Following the various methodologies, the MEL project 
organized a workshop on January 20–22, 2016, targeting Mission and IP staff. The purpose 
of the workshop was to present preliminary findings and conclusions and to solicit feedback 
from Mission and IP staff on the MEL project’s assessment of M&E capacities and proposed 
training plan.  
 

 Subtask 1.1.4: Provide ongoing support to review of IP M&E plans. The purpose of this 
subtask is to provide ongoing support to the Mission’s IPs in preparation or revision, as well 
as review of their M&E plans, under the direction of their AOR/CORs. As part of ongoing 
support to the Mission and its IPs, the following M&E plan-related support was provided this 
quarter: 

 
o The Performance Monitoring Specialist (PMS) provided technical inputs in 

finalizing the theory of change, setting appropriate indicators, and other 
components of an M&E plan of the Baliyo Ghar project in this reporting period. 

o As requested by Carolyn O’Donnell, M&E Fellow of the Democracy and 
Governance Office, the MEL project’s PMS participated in the M&E plan review 
meeting held at the Inclusive Dialogue for Political Transition (IDPT) project office 
on March 2, 2016. At the request of Ms. O’Donnell and Prakash Gnyawali, M&E 
specialist of the Program Office, the PMS presented the MEL project’s 
observations on the IDPT M&E plan. He also shared his experiences on 
Minimum Conditions and Performance Measures (MCPM) assessment 
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procedures adapted by Nepal’s Ministry of Federal Affairs and Local 
Development as a part of performance monitoring of local bodies in Nepal—
District Development Committees (DDCs), municipalities, and Village 
Development Committees (VDCs). The DO1 team is using this measure as part 
of crosscutting democracy and governance indicators to determine the extent to 
which USAID activities help improve the performance of VDCs and DDCs on 
MCPM. 

o As a part of the DQA exercise, which was undertaken in collaboration with 
USAID and a representative from the project, the PMS reviewed the M&E plan of 
the Initiative for Climate Change Adaptation (ICCA) project. Subsequent to the 
review of the M&E plan, the PMS shared his observations during the DQA 
meeting held at the ICCA project office on March 3, 2016. 

o A joint team meeting was held between the MEL project and the Promoting 
Agriculture, Health, and Alternative Livelihoods (PAHAL) project to explore areas 
where PAHAL could seek M&E support from the MEL project. 

 
Task 1.2: M&E capacity building 

 

 Subtask 1.2.1: Assess USAID and IP M&E competencies. This assessment has been 
completed.  
 

 Subtask 1.2.2: Develop M&E training plan for Mission and IP staff. This subtask has 
been completed.  

 

 Subtask 1.2.3: Develop M&E training syllabus and course modules. As stipulated in the 
Year 1 work plan, the MEL project technical team developed and shared two M&E course 
modules on DRAU and DQA+ with the COR during this quarter. The DRAU training 
materials were used during the DRAU training scheduled on February 3-4, 2016. The final 
version of all DRAU training materials, along with a trainer’s guide, will be submitted to the 
Mission after incorporating the feedback received from the trainees as well as the Mission.  
 

 Subtask 1.2.4: Conduct M&E training for USAID and IP staff. International consultant 
Robert Morin, with support from the MEL project technical team, delivered the DRAU 
training module to the Mission and selected IP staff on February 3-4, 2016. A total of 20 
participants from the Mission (10) and selected IPs (10) attended the training. A checklist 
consisting of nine questions was used to assess participants’ knowledge on DRAU before 
and after the training. From the comparison between trainees’ pre- and post-tests, the 
DRAU training was found to have contributed to an average 10 percent increase (from an 
average score of 39 to 49) in participants’ knowledge on various aspects of DRAU. The 
evaluation also tried to learn participants’ opinions on matters related to the content, 
delivery, and logistical arrangements. A training report will be submitted to the Mission 
containing the overall outcomes of the training.  
 

 Subtask 1.2.5: Develop and maintain online M&E experiential learning portal. The MEL 
project explored with Realizing Global Health (RGH) in developing and maintaining an 
online M&E experiential learning portal. Discussions are taking place between RGH and the 
MEL project regarding the SOW, including the costs associated with the task.  
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Task 1.3: Technical support 

 

 Subtask 1.3.1: Assess Mission GIS use. The MEL project submitted the final GIS 
assessment report along with a matrix demonstrating how the MEL project integrated the 
Mission’s comments in this reporting period. The final report is in the process of being 
uploaded on DEC. 
 

 Subtask 1.3.2: Support USAID staff in the conduct of DQAs. The MEL project’s PMS 
participated on the Mission’s DQA team that conducted a field visit to Kaski, Syanja, and 
Rupandehi districts to conduct DQAs of three indicators for the ICCA project. Following the 
field visit, the PMS shared notes from the DQA visit with Mr. Gnyawali, M&E specialist and 
DQA team member. During the same reporting period, the PMS also shared with Mr. 
Gnyawali the notes for five additional indicators of the Hariyo Ban project selected for DQA 
in October 2015.  
 

 Subtask 1.3.3: Support Mission's migration to AIDTracker Plus. The MEL project Chief 
of Party (COP) Dr. Evan Scott Thomas and Statistician/Data Analyst, Ganesh Sharma 
attended a three-day training on AIDTracker Plus, hosted by USAID in Bangkok on February 
16-18, 2016. The project technical team submitted an AIDTracker Plus IPs roll out plan to 
the COR after attending the training and is waiting for the Mission’s feedback regarding the 
same. 

 Subtask 1.3.4: Assist USAID in preparation of annual performance report. This subtask 
was completed during the last reporting period (October – December 2015).  

 

 Subtask 1.3.5: Facilitate workshops with each DO team to discuss performance 
management results. This subtask was completed during the last reporting period (October 
– December 2015).  

 
Component 2: Design and conduct analyses, evaluations, surveys, studies, and 
assessments 
 
Task 2.1: Performance and impact evaluations  
 

The MEL project is expected to conduct performance and impact evaluations of various USAID-

funded projects implemented by IPs as recommended by the Mission. The subsequent section 

presents the performance and impact evaluation-related activities undertaken by the MEL 

project during the reporting quarter.  

 

 Subtask 2.1.1: Initiate EGRP impact evaluation. USAID requested that the MEL project 

oversee the EGRP impact evaluation survey team for ensuring quality assurance (QA) in the 

baseline data collection. The MEL project provided QA support in various stages of the data 

collection process—reviewing the data collection tools, checking quality in the training of 

field assessors and supervisors, and implementing a QA checklist during data collection in 

the field. The MEL project technical team developed a QA checklist based on the broad QA 

parameters provided by USAID and assessed the quality of field work against this checklist. 

The team piloted the QA tool in Kavre district and further refined the tool based on the 

outcomes of piloting. The team also provided a field report highlighting all the pertinent data 
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quality issues as obtained from the pilot district to the Mission. In this reporting period, the 

team also visited three other districts to ensure QA in the baseline data collection. Although 

the MEL project was mandated to visit six sites, the schools were closed due to the end of 

the academic session, and so the baseline data collection was interrupted. This 

subsequently led to interruption on the QA task. However, the MEL project QA team worked 

on the field report based on the field observations. The report will be submitted to the 

Mission in the next quarter.  

 

 Subtask 2.1.2: Initiate CRP impact evaluation. The MEL project received a preliminary 

SOW for carrying out a resilience impact evaluation toward the end of next quarter. After 

reviewing the SOW, the project shared its preliminary feedback with the Mission, and 

engaged in discussion with the COR for more clarity on the SOW. The project also began 

the recruitment of the evaluation team to carry out the resilience impact evaluation.  

    

 Subtask 2.1.3: Initiate Integrated Governance Project (IGP) impact evaluation. 

Vanderbilt University, a MEL project partner, was selected to conduct a two-phase desk 

review and design research studies that could be relevant and applicable for future 

programmatic purpose. The Phase 1 research aimed to assemble and summarize data and 

studies that have provided concrete evidence on integrated governance activities and define 

opportunities for additional research to support investigation of key questions of interest to 

USAID/Nepal’s DO1 team. The findings of the desk study were presented to the DO1 team 

and the Mission in January 2016. Based on the feedback received through interaction and 

discussion with several teams in the Mission, Vanderbilt University further refined the desk 

study report, together with the recommendations of appealing research topics to be 

undertaken in Phase 2. The Phase 2 research, which aims to outline the study design for 

the selected research topics, will begin next quarter. The MEL project is awaiting written 

notice from the COR—followed by a contract amendment—to the effect that the IGP impact 

evaluation will not be a deliverable under the MEL project contract, and that other studies or 

assessments may replace this deliverable.  

 

 Subtask 2.1.4: Conduct H4L core project mid-term performance evaluation. Although 

some work on the H4L Core project mid-term performance evaluation had been initiated in 

the last quarter, the major chunk of the evaluation took place this quarter. The key activities 

that were undertaken during the beginning of this quarter included finalization of the SOW, 

fine tuning of evaluation questions, and selection of an evaluation team for commencement 

of the evaluation in January/February 2016. The evaluation used a number of quantitative 

and qualitative methods, including review of the project’s documents and other health sector 

documents and more than 100 key informant interviews. The interviews included face-to-

face interactions with USAID staff, Ministry of Health and Population and district staff, health 

workers, members of Health Facility Operations and Management Committees, quality 

improvement teams, VDC representatives, female community health volunteers, and H4L 

Core project staff. The evaluation team also observed a district review meeting and a very 

small number of services delivered in 10 selected health facilities in five of the 14 project-

supported districts visited (Dang, Banke, Bardiya, Surkhet, and Dailekh). A facility readiness 

assessment was conducted using the project’s readiness assessment validated tool, and a 

services satisfaction survey was conducted using a systematically random community 

sample of households (instead of the planned exit interview), given the small numbers of 

patients observed in every facility. Fifteen focus group discussions were conducted with 



MEL Project, Quarterly Performance Report, January – March 2016  Page 18 
 

 
 

mothers of infants, youth, and women of marginalized and disadvantaged groups-three in 

each of the five districts visited. An email survey was sent out to all 108 H4L Core project 

staff and a strengths, weaknesses, opportunities, and threats (SWOT) analysis was 

conducted with the H4L Core project leadership team and USAID staff. Findings and 

performance indicators in the project’s performance management plan were verified and 

data checked with the H4L Core project team. The evaluation team presented the findings 

and conclusions of the evaluation to both the Mission and the IP in different sessions, the 

purpose of which was to capture their early observations of and inputs into the evaluation 

findings. The MEL project submitted a final draft report to the Mission during the reporting 

period.  

 

 Subtask 2.1.5: Conduct KISAN mid-term performance evaluation. During the reporting 
period, the MEL project submitted the final report on the mid-term performance evaluation of 
the KISAN project incorporating the feedback received from the Mission and the concerned 
IP on the draft report. After the approval of the report by the Mission, it was uploaded to 
USAID’s DEC. 

 

Task 2.2: Surveys, studies, and sector assessments  
 
The MEL project technical team engaged in discussion with the COR and the DO3 education 
team to explore how the MEL project could potentially support the “Zero Tolerance on Gender-
based Violence in Schools in Nepal” project, which is to be implemented by USAID in 
collaboration with UNICEF and Restless Development. The DO3 team expected two distinct 
types of support from the MEL project team: 1) Ensure QA in the baseline data collection that 
will be carried out by Restless Development; and 2) Collect baseline data for two indicators: 
prevalence of gender-based violence and reduction in child marriage. This task is likely to 
commence the next quarter. The project also submitted an evaluation design to carry out a mid-
term performance evaluation of the Health Communication Capacity Collaborative (HC3) project 
in response to a draft SOW it received from the Mission. The MEL project also engaged with the 
Mission to explore the possibility of conducting a Government of Nepal capacity assessment, as 
it is one of the contractual deliverables. The COR, however, suggested to wait for further 
guidance from the Mission regarding this study.  

 
Component 3: Support improved knowledge management within the Mission 
 
Task 3.1: Knowledge management activities 

 

 Subtask 3.1.1: Assess Mission's KM tools and practices. The KM advisor submitted the 
final KM assessment report on March 15, 2016, along with a comments matrix. The Mission 
subsequently informed the MEL project that further assessment is required to address the 
KM gaps in the Mission. 

 

 Subtask 3.1.2: Prepare work plan to implement KM assessment recommendations. 
The KM advisor prepared a draft KM work plan and vetted it within the MEL project team in 
early February 2016. In addition, a five-page Component 3 next steps discussion draft was 
shared with the Program Office on March 3, 2016, and incorporated questions in the KM 
survey to solicit feedback from Mission staff on priorities for MEL project support. 
Nevertheless, this activity has been kept on hold until the subtask 3.1.1 is completed. 
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 Subtask 3.1.3: Prepare and submit for approval a draft training plan to carry out the 
KM training activities within 60 days of the approval of the KM work plan. The MEL 
project KM advisor identified a preliminary list of training topics, curriculum formats, and 
sources for existing training materials in the draft KM work plan. The KM advisor 
incorporated questions in the KM survey to solicit feedback from Mission staff on priorities 
for MEL project support. However, this activity has also been kept on hold until subtasks 
3.1.1 and 3.1.2 are completed and the online survey soliciting feedback from Mission and IP 
staff on the use of KM tools and their KM practices in their respective organizations—
including the need to make the KM work more effective and useful—is implemented. 
 

 Subtask 3.1.4: Implement KM work plan and training plan. Implementation of the KM 
work plan and training plan is scheduled to start upon approval of the plans. In the 
meantime, the KM advisor started to implement the following Year 2 tasks:  
 

o Researched the used of LinkedIn as a platform for an online community of practice 
for Mission and IP M&E staff. This included reviewing best practice guides, creating 
a group, and sending test invitations. The COR subsequently requested that she 
review the Learning Lab and contact the moderator of the USAID/Pakistan M&E 
working group as an example. 

o Initiated the process of recruiting a document management IT specialist and 

submitted a work order on March 8, 2016, to do the following tasks: 1) serve as a 

liaison with DO teams and various offices to identify office-specific taxonomy for the 

repository; and 2) develop KM protocols for using IT tools and data to support 

information capture and sharing. The Mission, however, informed the KM advisor 

that the work order was on hold until further guidance from the Mission. In addition, 

the Mission also informed the KM advisor on March 3, 2016, that they are 

considering to reduce the IT assessment- and design-related tasks in the MEL 

project contract, as they have identified IT solutions for the Mission’s most pressing 

data and document management needs (AIDTracker Plus and replication of 

USAID/Rwanda’s intranet) and do not require MEL project support for the design 

phase. Currently, these plans are pending. 

 Subtask 3.1.5: Prepare annual KM report. Refer to subtask 3.1.7 below. Survey findings 

are one of the primary inputs to the report. In addition, the KM advisor planned to conduct 

document reviews and interviews. These activities have been put on hold depending on the 

fielding of a new KM advisor and completion of subtasks 3.1.1 to 3.1.4.  

 Subtask 3.1.6: Facilitate learning summits. This activity is pending until the other KM 

activities above are complete.  

http://usaidlearninglab.org/working-group/usaidpakistan-implementing-partners-me-working-group
http://usaidlearninglab.org/working-group/usaidpakistan-implementing-partners-me-working-group
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 Subtask 3.1.7: Conduct annual KM survey. The KM advisor submitted draft questions for 

IPs on March 24 and draft questions for Mission staff on March 31, 2016. To make use of 

existing resources and ensure alignment with Agency approaches, she drew upon the 

Collaborating, Learning, & Adapting Maturity Matrix developed under the LEARN Project 

(received on March 17) and the USAID Bureau for Policy, Planning, and Learning Program 

Cycle survey conducted by CAMRIS’s M&E technical advisor. The questions were 

distributed to three IPs for testing on March 31 and subsequently revised. The survey was 

put on hold effective April 8. Mission comments on the questionnaire for Mission staff remain 

pending.  

 Subtask 3.1.8: Facilitate Resilience Measurement Workshops. (New, not covered in the 

original MEL project work plan.) This subtask has been completed.  

 Subtask 3.1.9: Help strengthen resilience measurement elements in the Mission’s 

PMP. (New, not covered in the original MEL project work plan.) The COR informed the KM 

advisor on April 5, 2016, that the Mission has made progress on the resilience narrative in 

the PMP, and no additional support is required from the MEL project beyond the resilience 

indices submitted on October 9, 2015.  
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COORDINATION AND COLLABORATION 

Several meetings, interactions, and discussions were held between the MEL project technical 
team and USAID/Nepal staff, including the COR, DO team leaders, and the Program Office 
Director. The MEL project COP and Deputy COP, along with the other technical team members, 
as required, also met with the AOR/COR every Tuesday to discuss the project activities and the 
guidance provided by the Mission in regard to the activities that the MEL project was expected 
to take forward. During the reporting quarter, the MEL project team worked in close coordination 
with the responsible AOR/CORs of the Program Office in relation to the following key activities:  
 

 Reviewing IPs’ activity M&E plans;  

 Providing technical support to IPs to strengthen their M&E capacities;  

 Undertaking field visits for DQAs; 

 Finalization of DRAU training materials—syllabus, course modules, and PowerPoint 
materials; 

 Conducting DRAU training to the Mission and IP staff; 

 Conducting workshops with IPs for sharing of assessment findings; 

 Carrying out peer reviews of evaluation, assessment, and other technical SOWs for 
consultants and evaluation teams, including revision of SOWs, in collaboration with DO 
teams and then developing work orders for their implementation;  

 Preparing evaluation designs, including evaluation questions and methodology; 

 Providing presentations for discussion with the Program Office and DO teams on the 
findings, conclusions, and recommendations of various assessments for which the MEL 
project was responsible; 

 Finalizing the assessment of IPs’ M&E processes and capacity report, the KISAN mid-term 
evaluation report and its uploading on DEC, and the H4L Core project draft report (two 
versions) for sharing with the Mission and the concerned IP; 

 Orienting consultants and evaluation teams on their assignments in preparation for in-briefs, 
development of work plans, and preparation of presentations to USAID; and 

 Providing technical reviews for the purpose of quality control of various reports and 
presentations prepared by consultants and evaluation teams and reviewing and exercising 
quality control.  

 
As needed, the MEL project staff have also been actively coordinating and collaborating with 
senior IP staff to establish effective mechanisms for coordinated M&E plan reviews, M&E 
process reviews and DQAs, mid-term performance evaluations etc.  
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ANALYSIS AND IMPLICATIONS 

The MEL project has conducted a variety of analyses based on data collected for the 
assessments and evaluations it has performed during this reporting period. The following 
reports have been approved in final form by the Mission: 
 
Assessment of the Use of GIS by USAID/Nepal and Its Partners. This report identified that 
USAID/Nepal has been and continues to be one of USAID’s most active and effective users of 
GIS and geographic information. Regular appearances of Mission-generated maps in USAID 
publications and on social media outlets give further evidence, as does USAID/Nepal’s track 
record of helping establish GIS capacity in other Missions, including Bangladesh, Sri Lanka, and 
the Philippines. Based on the strength of its positive experiences with GIS, the Mission is now 
looking for opportunities to apply the technology more widely and more effectively to support its 
own needs. Even with more than a decade of GIS use, systematic processes for collecting geo-
coded data and analyzing it to inform program management decisions are still not consistently 
implemented throughout the Mission’s Program Cycle.  
 
USAID/Nepal uses GIS and geographic information most effectively in planning, designing, and 
coordinating programs during the design phase. Less effectively, the Mission also uses them for 
project learning, performance monitoring, and adaptation during the implementation phase and 
for evaluating program impact upon completion. Key constraints were reported to using GIS 
more widely and more effectively. They are: limited in-house expertise (only one GIS specialist); 
meager experience among Mission staff in relation to thinking spatially, limiting the demand for 
geographic information services; lack of resources to properly scope out mapping activities and 
collect and analyze geo-coded data; and limited level of engagement between Mission staff and 
IP staff to facilitate an effective flow of geographic data and information.  
 
Assessment of the Monitoring and Evaluation Processes and Capacity of Implementing 
Partners of USAID Nepal. This assessment found that M&E points of contact within IPs appear 
competent with respect to M&E activities, and partners have adequate resources for M&E 
activities. Moreover, IPs have highly developed M&E information systems where they use data 
entry protocols, procedures, and verification logs. Most of the IPs use GIS as a part of the M&E 
system. Reviewed IP M&E plans are in line with the Mission’s PMP and associated strategies. 
Nevertheless, IP M&E capacities evidenced gaps in some critical areas such as development of 
Performance Indicator Reference Sheets and Performance Indicator Tracking Tables, target 
setting and adjustment, development of evaluation plans, and others. All IPs document the 
learnings of the project; however, only half of the IPs visited have learning agendas in their M&E 
plan.  
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CHALLENGES AND LOOKING AHEAD 

Fieldwork continues to be limited by the effects of the April 2015 earthquake. The MEL project 
was also impacted by the fuel crisis that impeded the ability of the project staff and consultants 
to conduct field work under the supervision of USAID staff. Deskwork was also affected given 
that there was often no diesel to operate the generator (which was needed due to the load-
shedding approximately 12 hours a day). Toward the end of the reporting quarter, the fuel crisis 
had abated somewhat. 
 
The January to March 2016 quarter was a time of significant transition for the MEL project. As 
the end of the quarter marked the one-year anniversary of the MEL project, the project in 
collaboration with the Nepal Mission, took stock of work performed to date to identify successes 
and areas that could be strengthened. The team is currently auctioning various transition items 
to ensure that the project is positioned to exceed USAID/Nepal and partner expectations in year 
two and beyond. During the quarter, the project began a leadership transition with the COP for 
Year 1 transitioning off of the project. A significant recruitment effort began during the quarter 
and will continue into the subsequent quarter. 
 
Looking ahead, the project aims to more deeply engage the DO teams to ensure the project is 
fully responsive to MEL issues and needs, and indeed will look for ways to pro-actively support 
DO team and IP M&E activities.  
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STATUS OF BUDGET EXPENDITURE  
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PLAN FOR THE NEXT QUARTER (APRIL TO JUNE 2016) 

 
The plan under various components for the upcoming quarter is as follows: 

 
Component 1: Support greater rigor and coherence in USAID/Nepal’s M&E efforts 
 

 Subtask 1.1.1: Conduct PMP review. This subtask has been completed. 
  

 Subtask 1.1.2: Conduct review of project- and activity-level M&E plans. The MEL 
project technical team will continue to contribute to the review of activity-level M&E plans as 
requested by the COR. 
  

 Subtask 1.1.3: Conduct assessment of IP M&E processes and capacity. This subtask 
has been completed. 
 

 Subtask 1.1.4: Provide ongoing support to review of IP M&E plans. The MEL project 
technical team will continue to provide support to the review of IP M&E plans as requested 
by the COR. 

 

 Subtask 1.2.1: Assess USAID and IP M&E competencies. This subtask has been 
completed.  
 

 Subtask 1.2.2: Develop M&E training plan for Mission and IP staff. This subtask has 
been completed.  

 

 Subtask 1.2.3: Develop M&E training syllabus and course modules. Dr. Jonathan 
Jones, senior M&E technical advisor/CAMRIS International, will develop syllabus, course 
modules, and other training materials on design, review, and implementation of PMP and 
M&E plan training scheduled for Mission and IP staff June 6-10, 2016. June 6-7 will be used 
to conduct training for the IP staff and June 9-10 will be used for the Mission staff. 

 

 Subtask 1.2.4: Conduct M&E training for USAID and IP staff. Dr. Jones will conduct the 
PMP and M&E plan training for Mission and IP staff from June 6-10, 2016.  

 

 Subtask 1.2.5: Develop and maintain online M&E experiential learning portal. The MEL 
project will continue the discussion with RGH on this deliverable. 

 

 Subtask 1.3.1: Assess Mission GIS Use. This subtask has been completed.  
 

 Subtask 1.3.2: Support USAID staff in the conduct of DQAs. The MEL project technical 
team will continue to provide technical support to conduct DQAs at the IP level upon request 
of the COR, under the leadership of the respective AOR/CORs of each activity.  

 

 Subtask 1.3.3: Support Mission’s integration into AIDTracker Plus. The MEL project 
technical team will support the Mission staff to roll out AIDTracker Plus to IPs. 
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 Subtask 1.3.4: Assist USAID in preparation of annual performance report. This subtask 
has been completed.  
 

 Subtask 1.3.5: Facilitate workshops with each DO team to discuss performance 
management results: This subtask has been completed.  

 
Component 2: Design and conduct analyses, evaluations, surveys, studies, and 
assessments 
 
Task 2.1: Performance and impact evaluations  
 

The MEL project team will engage in conducting various performance evaluation as well as 

impact evaluation studies, as suggested by the Mission/ DO teams, in the next quarter, as 

follows:  

 

 Subtask 2.1.1: Initiate EGRP impact evaluation. The MEL project technical team will 

develop an evaluation design for collecting EGRP baseline data for performance evaluation 

and look for a team leader and other team members for the evaluation. Similarly, the MEL 

project team will oversee the second phase of the EGRP impact evaluation baseline survey 

to ensure QA throughout the evaluation stages.  

 

 Subtask 2.1.2: Initiate CRP impact evaluation. The MEL project will develop an evaluation 

design to assess the impact of the resilience efforts that the Mission has made over the 

years in Nepal. It will also search for a team leader and other team members for the impact 

evaluation.  

 

 Subtask 2.1.3: Initiate IGP impact evaluation. The MEL project, with support from 
Vanderbilt University, will identify a couple of research studies to be undertaken for DO1 and 
implement them in the next quarter. It will also look for a team leader as well as other team 
members to undertake those studies. The MEL project will request a contract amendment to 
delete the impact evaluation from the MEL project contract, if needed. 

 

 Subtask 2.1.4: Conduct H4L Core project mid-term evaluation. The MEL project will 
finalize the H4L Core project mid-term performance evaluation report, incorporating the 
comments from the Mission and the concerned IP, and upload the report on DEC. 

 

 Subtask 2.1.5: Conduct KISAN mid-term evaluation. This subtask has been completed. 
 

 Subtask 2.1.6: Conduct HC3 mid-term evaluation. The MEL project will finalize the 
evaluation design on the HC3 mid-term evaluation, incorporating the comments received 
from the Mission and the concerned IP, and also look for an evaluation team leader and 
other team members. 

 
Task 2.2: Surveys, studies, and sector assessments  
 
The MEL project will undertake the following research studies in the upcoming quarter as 
suggested by the Mission: 
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 Subtask 2.2.2: Catalogue the IGP components in sectoral program and outcome 
mapping. The MEL project, with support from Vanderbilt University, will develop an outline 
for undertaking the work of cataloging the IGP components in sectoral program and 
outcome mapping and submit to the Mission and the DO1 team for their comments. The 
project team will initiate the implementation of this research study after incorporating the 
Mission’s comments on the draft outline of the study. The project will also look for study 
team members, including the study team leader, to carry this study forward.  

 Sub-task 2.2.3: Gender Equality and Social Inclusion (GESI) working group 
operational framework. The MEL project will facilitate and oversee the data collection 
process of HURDEC, a Nepali consultancy firm assigned to develop an operational 
framework for donors’ GESI working group, currently chaired by the Mission. The project 
technical team will provide its technical assistance in reviewing the field instruments, 
monitoring the field work, and reviewing the draft and final reports. 

 Subtask 2.2.4: GESI study for the design of KISAN II. The MEL project team will facilitate 
the recruitment of a study team to carry out a GESI study to help the design of KISAN II 
project to be GESI sensitive. The project technical team will oversee the study at various 
stages to ensure its quality. 

 
Component 3: Support improved knowledge management within the Mission 
 
 Subtask 3.1.1: Assess Mission's KM tools and practices. The MEL project will field a KM 

advisor to address gaps in the KM assessment submitted on March 15, 2016. The highest 
priority tasks include: 

o Development of a map (or table) of knowledge use and sources throughout the 
Program Cycle, identifying both gaps and surpluses, using the M&E process map 
created as part of the Mission’s organizational management assessment; and 

o Recommendations to improve the Mission’s use of technology for KM beyond 
existing plans related to the launch of AIDTracker Plus and development of a 
document repository.  

 Subtask 3.1.2: Prepare and submit for approval a draft work plan to implement 
assessment recommendations. The new KM advisor will review the recommendations 
made in the preliminary draft work plan, which the previous KM advisor developed, and will 
vet with the Program Officer as a part of the second phase of the KM assessment. The KM 
advisor will prepare and submit a draft work plan to the Mission for this purpose. 

 

 Subtask 3.1.3: Prepare and submit for approval training plan, syllabus, trainer's 
manual, and course references for training needed to carry out work plan. Within 60 
days of approval of the KM work plan, the MEL project KM advisor will provide a training 
plan and syllabus for KM training activities. The project will then develop a trainer’s manual 
and course materials for training sessions on an iterative basis, according to the agreed 
training schedule. The MEL project will submit the manual and course materials for each 
session to the Mission for review and approval at least two weeks prior to each session.  

 

 Subtask 3.1.4: Implement KM work plan and training plan. Implementation of the KM 
work plan and training plan will commence following its approval by the COR.  
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 Subtask 3.1.5: Prepare annual KM and organizational learning report. This subtask 
needs to wait until subtasks 3.1–3.4 have been completed. 
  

 Subtask 3.1.6: Facilitate an annual learning summit. The MEL project will work with the 
Mission to plan the learning summit and submit recommendations for potential themes, 
sessions, and presenters, focusing on content that can address the Mission’s learning 
agenda questions once the date of the learning summit is decided.  

 

 Subtask 3.1.7: Conduct annual KM and organizational learning survey. The second KM 
advisor will review the questionnaires designed in late March and work to ensure its 
integration with the MEL project’s annual M&E survey that takes place every September.  

 
 


